Da/f ta.

February 16, 2018

VIA FEDERAL EXPRESS

Michael Constantino
Supervisor, Project Review Section
Illinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, Second Floor

Springfield, Illinois 62761

RECEIVED

FEB 23 2018

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Re: Notice of Project Completion and Final Realized Cost Report — Huntley
Dialysis (Proj. No. 15-049)

Dear Mr. Constantino:

On behalf of DaVita Inc. and Rhodes Dialysis LLC d/b/a Huntley Dialysis (collectively,
“DaVita™), ] am writing to submit the notice of project completion and final realized project cost
report for Project No. 15-049. On February 16, 2016, the Illinois Health Facilities and Services
Review Board (“State Board”™) approved DaVita’s application for a certificate of need permit to
establish a 12-station in-center hemodialysis facility located at 10370 Haligus Road, Suite 100,
Huntley, Illinois 60142 (the “Project”). The Project was obligated on July 25, 2016 through the
execution of a lease to establish the dialysis facility. The facility was notified by the Centers for
Medicare and Medicaid Services in a letter dated February 7, 2018 that the 12 stations were
approved and certified with an effective date of January 18, 2018.

For your review, DaVita submits the following information as its final realized cost report
for the establishment of Huntley Dialysis:

1. Final Realized Project Costs
Huntley Dialysis o
Final Realized Project Costs

e Approved Expended |
New Construction Contracts * $1,388,836) *$1,269,160
Contingencies $110,000 $0
Architectural /Engineering Fees $108,000 $80,765
Consulting and Other Fees $86,772 $12,426
Movable or Other Equipment (not in construction
contracts) $538,023 $524,733
Fair Market Value of Lease Space and Equipment $1,108421] $1,108,421
ESTIMATED TOTAL PROJECT COST $3,340,052) 32,995,505
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*The (G702 does not include the Permit Holder’s purchased lighting package of $47,934.56
or door security system of $69,496.88. This amount was added to the New Construction

Costs.

All of the costs reported in the Table above will be reported on the Medicare / Medicaid
cost reports.

2. Medicare and Medicaid Cost Reports and Certification of Compliance

Pursuant to 77 1. Admin. Code §1130.770, DaVita certifies the final realized costs are the
total costs required to complete the Project and no additional or associated costs or capital
expenditures related to the Project will be submitted for reimbursement under Title XVIII or Title
XIX. 1 further certify DaVita has complied with all of the terms of the permit to date and all
information submitted in this cost report for the facility is true and correct.

3. Final Application and Certification for Payment

Attached as Attachment A is the final Application and Certification for Payment (G702)
for the Project.

If you have any questions or need any additional information related to the Project, please
feel free to contact Tim Tincknell at 773-278-4403 or timothy.tincknell@davita.com.

Sincerely,

éa,— PR —

Gaurav Bhattacharyya
Division Vice President
DaVita Inc.

SUBSCRIBED AND SWORN
to before me this | day of

FeBRunry, 2018
/ma,ow QQ

My commission expires: 06/ /5 / /9

OFFICIAL SEAL
MELISSA BOLWIN
NOTARY PUBLIC, STATE OF ILLINDIS
MY COMMISSION EXPIRES 0/15/19

Attachment
cc: Kelly Ladd, DaVita Inc.
Jim Burke, DaVita Inc.

Anne Cooper, Polsinelli PC




DocuSign Envelope ID: 4009B87C-6873-4B02-9800-98D1D9D1791D
DAVITA - APPLICATION FOR PAYMENT: Cover Sheet

PAGE ONE OF THREE PAGES
TO OWNER: PROJECT: DaVita Huntley - Hemo APPLICATION NO: 8. HEMO Distribution to:
DaVita Healthcare Partoers, Inc. 10350 Haligus Rd.
2000 161h Street Huntley, IL 60142 [ Jowner
Denver, CO 50202
[ ]ARcHITECT
PERIOD TO; 09/30/17 [_]JcontracTOR
FROM CONTRACTOR; VIA ARCHITECT: PERIOD FROM: 09/01/17 1
The Dubs Company, loc. Studio GC Architects
1699 East Chicago Street 223 West Jackson Boulevard D
Elgin, 1L 60120 Chicago, TL 60606
DVA PROT NO: 15087
GC OB NO: 29501
CONTRACT FOR: General Construction CONTRACT DATE: 11/15/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Aprplication is made for payment, as shown below, in cornection with the Contract,
Continuation Shect is attached.

- ORIGINAL CONTRACT SUM

1 H 1,108,885
2. Net change by Change Orders 3 42,844
3. CONTRACT SUM TO DATE (Lipe 1 £ 2) H 1.151.729
4. TOTAL COMPLETED & STORED TO H 1,151,729
DATE: Column G (TI Tab)
5. RETAINAGE;
8. 010 % of Compleicd Work s 9
(Crlumn D+ E on T1 Tah)
b. _ 0.I0 % of Stored Material 3 0
{Column F on TI Tak)
Totz] Resninage {Lines 5a + 5hor
Tatal in Column 1of T1 Tah) $ 0
6. TOTAL EARNED LESS RETAINAGE 3 1,151,729
(Line 4 Less Line § Total)

7. LESS PREVIOUS CERTIFICATES FOR
BAYMENT (Line § foom preior Cetificate)
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE 5
(Linz 3 1ess Line 6)

CHANGE CRDER SUMMARY ADDITIONS DEDUCTIONS
Total chanpes approved
in previous months by Owner 18.073
Total approved this Month 24.771
TOTALS 42,844 [1]
NET CHANGES by Change Order 42,844

The undersigned Coniractor certifies that 1n the best of the Coatractnr's knnwledge,
information and belicf the Work covered by this Applicatinn for Payment has been
complered in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Werk for which previous Certificates for Payment were issucd and
payments received from the Crwner, and that current payment shown betein is now due.

CONTRACTOR:

The Dubs Company, Inc.

Date:

930117

goin M. Dubs, Riilert o) Se )
5 FRCEERT
: d%JQSEPh WGHERT DUBS 2017

(seal)

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the quality of the Work is in accordance with the Contract
Documents, and the Contractor is entilled to payment of the AMOUNT CERTIFICD.

AMOUNT CERTIFIED .. ......... 3 81119

(Aitach explanation |f amaunt czstified differs from the amount applied, Initial afl figures an this
Applicotion and onthe Continuation Sheet that are ehanged ta conform with the amaynt certificd.)
Authorized Reg;?ne.petﬁ?e: DaVita, Inc.

Date: llj20/2017

By] A’Mw Jatpst

FASIB4450)..
This C:maca:c 15 not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. [ssuance, payment and acceptance of paymeat are without
prejudice to any rights of the Owner or Contractor under this Contract,
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Schedule of Values {Tenant Improvements)

PAGE 10F 3 PAGES
APPLICATIONNO: &-HEMO
Cost Catepories hown below are not to be added to, or deviated from APPLICATION DATE:  9/30/2017
[n tabulations below, state amount for each category PERIOD TO:; 973072017
Use Column [ on Contracts where variable retainage for line items may apply, PERIOD FROM: 9172017
DaVita PROJECT NO: 15087
A B C D | E F G H I ]
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE DVA
NG, VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G+C) TO FINISH (iF VARIABLE Task
APPLICATION STORED AND STORED (C-G) RATE) Code
(D+1) {NOT Y TO DATE %G
D ORE) (D+EHF)
ek [TENANTTOTALS, 0 o0 ™ 5 ISP S SRR PO ERUCTR IR S S R
1.1 {General Requirements $80,333 £0 50 $80,333 100% S0 50
1.1 |Peomit Allowance $9,922 $0 $0 £9.922 100% $0 £0
L.1 [Floor Prep Allowance $0 $0 50 $0 50 $0
1.2 | Overhead & Profit 536,022 £85,022 50 50 $86,022 100% 50 30
1.3 |Dumpsters / Laborers §19.680 519,680 30 50 319,680 100% 50 50
3.1 [Concrete 30 £0 0 £0 s0 $0 50
5.1 [Mctals 53,173 53,173 30 50 $3,173 100% 50 50
6.1 | Carpeatry $226,607 $226,607 50 £0 $226.607 100% 50 50
6.2 |Cabingtry £70,325 £70,325 0 £0 70,3235 100% 50 S0
4.8 |Mason $0 $0 0 50 £0 £0 50
8.1 |Doors, Frames & Hardware 50 30 £0 30 £0 50 £0
8.7 |Automatic Door £5,466 $5.466 50 50 55466 100% $0 50
8.3 |Glass & Glazing (Interior) 517,515 £17,515 30 30 517515 100% 50 b ]
Brackets S0 £0 50 50 £0 10 30
7.2 |Roof $6,068 56,068 0 50 £6,068 100% 0 $0
9.3 |Flooring $42,890 $42.890 $0 £0 $42 890 100% S0 50
Asphall $0 £0 $0 $0 £0 £0 $0
FRP $18,176 518176 £0 0 $18,176 100%% $0 50
Fire Place 52,050 £2,050 50 £0 $2,050 100%% 50 £0
9.4 |Paints & Comings $i2443 $12,443 50 $0 512,443 100% 30 S0
Carpentry Trim 0 50 50 50 50 50 50
10.3 JAccessonies $2,798 52,798 0 50 $2,79% 10004 0 b ]
10.5 |Steel Lockers 50 b ] 50 50 $0 %0 30
12.1 |Floor Demo 30 30 30 so 50 50 50
15.1 |HVAC Equip & Diszibulion $1§52,069 5152069 50 $0 $152.069 100% $0 $0
15.2 [Plumbing / Temp Loop $187.692 3187692 0 $0 5187692 100% 50 50
15.2 |R. 0. System 0 30 £0 30 30 S0 $0
15,3 {Fire Protection Piping £0 %0 10 50 50 50 80
16.1 |Electrical s102.m6 5102,016 b 3] 30 $102.016 100% 50 hi4)
£6.3 |Security System 50 S0 $0 0 10 50 0
Final Clean 52,050 $2.050 $0 50 $2.050 100% 50 $0
Regional Wall 36060 36,080 0 %0 56,060 100% 30 £0
Epoxy $20,749 £20,746 0 $0 $20,749 100% 0 50
12.2 [Kyler Industries Blinds 0 £0 £0 50 50 30 30
T RENANTTOTALS "~ 7 - - =0 gl o404 [ sne7a 04| o s T T vsel. Tsporaioa] v 00%] 80 < s 32
CHANGE ORDERS $42.844 518,073 $24,771 $0 $42.844 100% 0 10 32
LIFE SAFETY TOTALS $34,78) $34,781 £ s0 $34,781 100% 50 10 52
.. TOTAL $1,151.729 - $1,126958 $24371 $01 - $1,151720 Ca00%| $0 %0
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Schedule of Values (Life Safety)

PAGE 2 OF 3 PAGES

APPLICATION NO: 3 -HEMO

Cost Categories hown below are not to'be added to, or deviated from o o APPLICATION DATE:  9/30/2017
In tabulations below, state amount for each category PERIOD TO:  9/30/2017
Use Coltumn | on Coniracts where variable retainage for line items may apply. PERIOD FROM: 9172017
DaVita PROJECT NO: 15087
A B ¢ D | E ¥ G H 1
ITEM DESCRIPTION OF WORK SCHEDULED ‘WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NQ. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
AFPLICATION STORED AND STORED (C-G&) RATE)
(D+E) - (NOTIN TO DATE (%*G)
D OR E) (D+E+F)
1.1 |General Requirements $3,099 $3,099 $0 50 $3,099 100% $0 $155
1.2 |Overhead and Profit £3,280 $3,280 50 50 §3,280 100% 50 $164
10.2 {Fire Extinguishers $1,546 $1.546 $0 £0 $1,546 100% $0 577
15.3 |Firc Protection Piping $£10,743 $10,743 $0 S0 510,743 100% $0 $537
16.2 |Fire Alarm System £16,113 £16,113 50 S0 516,113 100% %0 £806
16.4 |Generator $0 30 $0 $0 50 50 30
LIFE SAFTEY TOTALS $£34,781 £34,781 30 $0 §34,781 100% $0 $1,739

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity
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